COMPLETION REPORT

1	Name of Work	Emergency Repairs to theTransformer and oil filtration at Hebbal crematoria , Kempapura in Ward No-07
2	Sanctioned Estimate	Rs.0.95 lakhs
3	Head of A/c which is chargeable	P-0287
4	Entrustment Order No. &Date	**EE/Ele/YZ/WO/05/2016-17,** Date:**21/05/2016.**
5	Name of Contractor	M/s.Chowdeshwari Electricals.
6	a. Time stipulated for Completion of Work	
7	b.Delay in execution of work	Not Applicable
8	Measurement recorded in	M.B No. 3102 310198 to 310199
9	Check Measurement of Asst.Exe.Engr/ .Executive Engineer on	07-07-2016
10	Name of the Office/Office in charge of the Work a) Asst.Eng/Jr.Engineer	Mr.K.N.Babu Reddy
	b) Asst.Executive Engineer	Mr.K.Nagesh

Sanctioned Estimated Amount	Amount Claims as per actually vide as per Bills	DIFFERENCE		Remarks
		EXCESS	SAVINGS	
0.95 Lakhs	**75,252.00**	-	19748.00	20.15% Below

Certified that the above has been completed within the stipulated time noted in the work order.

1.Certified that the contractor has delayed and completed the work for which necessary time has been recovered.

2.Certified that the above has been executed by the contractor satisfactorily in accordance with the specification as embedded in the agreement.

ASST/JUNIOR ENGINEER(Ele)

ASST.EXE.ENGINEER(Ele)

EXECUTIVE ENGINEER(Ele)